
Open Jobs (by group)
Week of:

Monday, May 22, 2017
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 10558 Assemble shelves 4/14/2017 Folz7  T   |  |  FES 4

Construction 379 Build UED enclosure 9/9/2016 Folz10      |  |  ATF2 150

Construction 10614 Build DI water room 5/19/2017 Folz11 M WTF|  |  FES

Construction 10542 Hang projector and screen mounts 4/7/2017 Folz12  T   |  |  ATF

Group: Survey

Construction 10445 Stony Brook 1/6/2017 Folz21      |  |  CAD 150

Construction 11604 Survey inspection 3/24/2017 Folz22 MT   |  |  CAD 32

Construction 160129 Survey ATF components 1/29/2016 Folz23    T |  |  ATF2 870

Construction 160219 Survey ACC coil and support 2/19/2016 Folz25  T   |  |  IRCMS 330

Construction 10602 112 MHz 5/12/2017 Phillips26      |  |  CEC 8

Construction 10539 Survey EM Cals 3/31/2017 Phillips27      |  |  PHNX 192

Construction 10604 Transport line 5/12/2017 Phillips28 MTWTF|  |  LEReC 24

Construction 1 NSLS-II Survey 2/6/2009 Folz30 M W F|  |  NSLS 3925

Group: Electrician

Construction 170312 Install new circuits booster 1 &2 4/14/2017 Phillips39      |  |  LEReC 322

Construction 170311 Racks 6936, 37-cng 2-120V quads to 1 hp 
208V rec. 1002-D

4/14/2017 Phillips40      |  |  LEReC

Construction 100719 Bond try 250 kcmil to building steep, 
1005R

5/19/2017 Folz41 MTWTF|  |  RHIC

Construction 160424 Laser room Net provide 120 volt quad 
box in rack 912

1/27/2017 Folz42      |  |  AGS

Construction 170311 Pks 6936+6937 Reqire 120V quad to 208V 
receptical at 1002D

3/31/2017 Phillips43      |  |  LEReC

Construction 160923 Generators and cranes PM's 9/23/2016 Folz44 M  TF|  |  CAD 1361

Construction 170214 RHIC vertical outcove lighting 1B 3/3/2017 Folz45      |  |  RHIC 24

Construction 170411 Install new contactor for 704MHz amp 
1002B

5/19/2017 Phillips46     F|  |  LeRHIC

Maintenance 161114 Relamp RHIC zones 1002, 1008, 1007 12/2/2016 Folz47      |  |  RHIC 80

Construction 170215 Disconnect 2 fan motors on evap 6,  box 
ends  / install when rebuilt

3/3/2017 Folz48      |  |  AGS

Construction 160807 Provide power for relocating Cooling 
tower / pumps / fan / etc.

1/6/2017 Folz49   W  |  |  AGS 32

Construction 170310 NEBA: Relocate cont interf with loc of 
water system 912

3/31/2017 Folz50      |  |  AGS

Construction 161203 Run 60 amp feed to power supply 930-A 5/5/2017 Folz51      |  |  AGS

Construction 160802 Provide 2 x 120V quad receptacle rack 
feed from pnl 957

4/14/2017 Folz52      |  |  RHIC 64

Construction 141103 Remove old cable tray/wiring 912 5/19/2017 Folz53 MTWT |  |  AGS
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Group: Electrician

Construction 141102 R&R plug panels @ col F-20/F-23, b912 5/19/2017 Folz54 MTWTF|  |  AGS

Maintenance 10587 Assist water group, 1004, 957, LINAC CT 5/5/2017 Folz58  TW  |  |  FES 24

Group: Rigging

Construction 11332 Move equipment to BILP 4/7/2017 Pontieri61   WT |  |  BLIP 20

Construction 11341 Remove 1.3GHz gun from clean room 5/19/2017 Folz62     F|  |  RHIC

Construction 883 Assemble magnet steel 12/9/2016 Phillips63  T T |  |  SPHX 364

Construction 1265 Assist plumber @ 914 5/12/2017 Folz64      |  |  AGS 6

Construction 11449 Transport 3" plate for cutting 4/14/2017 Folz65      |  |  ATF2 12

Dismantle 10599 Clear lead yard 5/5/2017 Folz66 MTW F|  |  FES 96

Construction 10608 Bring power supplies to 922 5/19/2017 Folz67 M    |  |  RHIC

Construction 8919 Assist AGS 12/6/2013 Folz68      |  |  AGS 368

Construction 11472 Move 4 plates for J. Fite 5/19/2017 Phillips69    T |  |  LEReC

Construction 10594 Load truck and steel to yard 5/12/2017 Phillips70     F|  |  PHNX

Construction 10611 Bldg 912, Move N50 PS to floor 5/19/2017 Folz71    T |  |  AGS

Construction 10613 Move tower pumps 930 to 914 5/19/2017 Folz72 M    |  |  AGS

Construction 941 Survey intermodals 2/24/2017 Folz73   WT |  |  FES 340

Construction 10426 Load scrap 12/2/2016 Folz74      |  |  FES

Maintenance 8152014 PM's cranes and generators 8/15/2014 Folz75 MT   |  |  FES 538

Group: Mechanical Tech

Construction 11451 Cut I-Beam 5/19/2017 Phillips88  T   |  |  LEReC

Miscellaneous 7410 Locate NSRL spares 10/14/2016 Pearson90      |  |  NSRL

Construction 11155 Magnet base 4/22/2016 Phillips91 MTWTF|  |  SPHX 1504

Construction 10554 Assemble magnet supports etc. 4/7/2017 Phillips92      |  |  SPHX 50

Construction 10609 Drill 8 holes in plate 5/19/2017 Phillips93  T   |  |  LEReC

Construction 7415 Replace windows 4/14/2017 Pearson94      |  |  NSRL

Construction 10612 Fabricate parts for DI room 5/19/2017 Folz95    T |  |  FES

Construction 11336 Install panels 4/14/2017 Pontieri96   WTF|  |  BLIP 8

Construction 10376 Install coax / waveguide 12/23/2016 Phillips97 M W  |  |  LEReC 510

Construction 11340 Fab top plate 5/12/2017 Folz99 M WTF|  |  RHIC 8

Construction 10567 Connect 6 manifold part 1002-B 4/21/2017 Phillips100    T |  |  LEReC 8

Group: Electronic Services

Dismantle 10562 Decommission slow beam interlock racks 4/21/2017 Folz104    T |  |  FES 32

Construction 10591 Spare FPGA card for UQ5 & 12 5/12/2017 Rosas105 M    |  |OT ATR

Construction 10520 Update spare regulator cards. Modify. 
(shift work and OT)

3/10/2017 Phillips106  T   |  |OT ATR 114
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Group: Electronic Services

Construction 10519 Assist job shoppers assembling/testing 
PCBs

3/6/2017 Phillips107      |  |  SPHX 50

Maintenance 10592 Maintenance day support 5/12/2017 Folz109   W  |  |  RHIC 20

Construction 10585 HMI panel software (shift work and OT) 5/5/2017 Phillips111   W  |  |OT SPHX 28

Construction 10610 Drop AC/Interlock cables from N50 on 
912 mezzanine

5/19/2017 Folz112 M    |  |  AGS

Construction 10583 Research electric cart (shift work) 5/5/2017 Folz113      |  |  FES 28

Construction 10584 Enerpro card spares (shift work) 5/12/2017114      |  |  FES

Maintenance 11171 Schedule program mods 5/6/2016 Folz116  TWTF|  |  FES 292

Construction 10593 Assist RF group 5/12/2017 Folz117  T   |  |  CAD

Group: Water Systems

Maintenance 170106 Watch 1/13/2017 Scaduto129 MTWTF|  |  AGS 384

Maintenance 170410 1004 cavity PVC repair 4/21/2017 Scaduto136      |  |  RHIC 8

Maintenance 170202 AIR compressor monitoring 2/17/2017 Scaduto138      |  |  AGS 120

Maintenance 170506 NSRL pump alignment 5/19/2017 Scaduto139 MT   |  |  NSRL

Maintenance 170504 Shutdown 5/12/2017 Scaduto140  T   |  |  RHIC 24

Maintenance 170503 PLC installations 5/12/2017 Scaduto141 MTWTF|  |  FES 32

Maintenance 170502 LINAC tower maintenance 5/12/2017 Scaduto142      |  |  AGS 16

Maintenance 170405 LINAC cavity pump-7 4/21/2017 Scaduto143   WTF|  |  AGS 40

Maintenance 170501 Set up 1004 PA VFD 5/5/2017 Scaduto144      |  |  RHIC 32

Maintenance 170505 9 MHz manfolds 5/12/2017 Scaduto145   WTF|  |  RHIC 24

Maintenance 170314 912 clean up 3/17/2017 Scaduto146 MTWTF|  |  FES 388

Maintenance 161001 911 CHW clean-up 9/30/2016 Scaduto147  T  F|  |  AGS 48

Construction 170408 1000-P chemical system installation 4/21/2017 Scaduto148      |  |  RHIC 32

Construction 170413 Ozone removal 1004 4/28/2017 Scaduto149      |  |  RHIC

Generated 5/19/2017 11:52:09 AM Page 3 of 3


